
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/06/2001

ESTIMATE SUMMARY 15:28:23

CONTID: C12522         ESTIMATE NO: 0006 PROG 1999

PCN: 12522-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

5th Street Overpass PERCENT TIME:

PROJECT NO: IM 0252-321                   

5th Street over I-25

NAME OF ROAD: 5th Street

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

PCL CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 02/06/2001 DATE TIME STARTED 09/18/2000

2000 S. COLORADO BLVD.,TOWER TWO, DATE LET 08/10/2000 DATE WORK BEGAN

SUITE 2-500 DATE AWARDED 08/25/2000 DATE TIME STOPPED 10/15/2001

 DATE CONTRACT EXECUTED 09/12/2000 DATE ACCEPTED 10/15/2001

DENVER CO 80222     303-365-6400 DATE NOTICE TO PROCEED 09/18/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,044,267.03 PARTICIPATING $ $ 1,196,961.58

AWARD PROJECT AMT: 3,277,942.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-574,841.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31,639.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.19

WORK DAYS

WORK DAYS

46.24%

2,174,021.19

1,196,961.58

622,120.43

590,480.95

$

$

$

$

1,870,245.84

0.00

1,870,245.84

117,250.22

1,987,496.06

-49,169.13

0.00

1,938,326.93

0.00

AMOUNT DUE 1,938,326.93 590,480.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 590,480.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

95.0 TIME ALLOW: 270

ORIG TIME ALLOW: 270
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.100

0.000

202-00000  
 

0.100

L S 

5,400.00000 540.000.100

0.00

0015 REMOVAL OF WALL 0.000

102.000

202-00160  
 

102.000

SF  

9.80000 999.60102.000

999.60

0020 REMOVAL OF SIDEWALK 134.000

0.000

202-00200  
 

165.000

SY  

6.75000 904.50134.000

0.00

0025 REMOVAL OF GUTTER 0.000

0.000

202-00202  
 

275.000

LF  

2.15000 0.000.000

0.00

0030 REMOVAL OF CURB AND GUTTER 410.000

0.000

202-00203  
 

601.000

LF  

2.25000 922.50410.000

0.00

0035 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

17.000

SY  

7.65000 0.000.000

0.00

0040 REMOVAL OF ASPHALT MAT 1,760.000

0.000

202-00220  
 

3,547.000

SY  

2.68000 4,716.801,760.000

0.00

0045 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

2.000

EACH

205.00000 0.000.000

0.00

0050 *REMOVAL OF FENCE 167.000

0.000

202-01000  
 

167.000

LF  

6.90000 1,152.30167.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 62.500

0.000

202-01130  
 

63.000

LF  

5.00000 312.5062.500

0.00



CONTID: C12522         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

2.000

EACH

200.00000 0.000.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,299.000

622.300

203-00060  
 

17,602.000

CY  

9.30000 17,868.091,921.300

5,787.39

0070 DOZING (LANDSCAPING) 7.000

0.000

203-01555  
 

26.000

HOUR

150.00000 1,050.007.000

0.00

0075 POTHOLING 0.000

3.000

203-01597  
 

31.000

HOUR

180.00000 540.003.000

540.00

0080 STRUCTURE EXCAVATION 1,274.000

0.000

206-00000  
 

1,379.000

CY  

1.70000 2,165.801,274.000

0.00

0085 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

259.000

CY  

16.90000 0.000.000

0.00

0090 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

139.000

CY  

19.10000 0.000.000

0.00

0095 EROSION BALES 9.000

0.000

208-00010  
 

27.000

EACH

10.50000 94.509.000

0.00

0100 SILT FENCE 148.000

0.000

208-00020  
 

658.000

LF  

1.70000 251.60148.000

0.00

0105 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

430.00000 0.000.000

0.00

0110 EROSION CONTROL SUPERVISOR 0.500

0.150

208-00200  
 

1.000

L S 

1,050.00000 682.500.650

157.50
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET WATER SERVICE 0.000

0.000

210-00030  
 

4.000

EACH

1,130.00000 0.000.000

0.00

0120 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

1.000

EACH

530.00000 0.000.000

0.00

0125 MODIFY MANHOLE 1.000

0.000

210-04015  
 

2.000

EACH

1,265.00000 1,265.001.000

0.00

0130 DEWATERING 1.000

0.000

211-03005  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

0135 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.600

ACRE

1,114.00000 0.000.000

0.00

0140 *SEEDING (WETLANDS) 0.000

0.000

212-00028  
 

0.400

ACRE

1,755.00000 0.000.000

0.00

0145 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

4.200

ACRE

4,390.00000 0.000.000

0.00

0150 *SOD 0.000

0.000

212-00050  
 

1,404.000

SF  

1.23000 0.000.000

0.00

0155 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

4.600

ACRE

595.00000 0.000.000

0.00

0160 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

800.000

LB  

1.95000 0.000.000

0.00

0165 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

12,588.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

300.000

EACH

23.60000 0.000.000

0.00

0175 *PERENNIALS (2.25 INCH POT) 0.000

0.000

214-00905  
 

3,000.000

EACH

3.10000 0.000.000

0.00

0180 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

1,750.000

EACH

11.65000 0.000.000

0.00

0185 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

1,051.000

SY  

1.55000 0.000.000

0.00

0190 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

10,000.000

SY  

0.22000 0.000.000

0.00

0195 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

15.350

TON 

116.00000 0.000.000

0.00

0200 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 116.390

0.000

403-33711  
 

1,683.370

TON 

45.70000 5,319.02116.390

0.00

0205 *EMULSIFIED ASPHALT (CSS-1H) 3.000

0.000

411-10253  
 

220.000

GAL 

1.75000 5.253.000

0.00

0210 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

163.000

SY  

28.00000 0.000.000

0.00

0215 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,646.000

0.000

420-00100  
 

2,646.000

SY  

1.05000 2,778.302,646.000

0.00

0220 GEOTEXTILE (DRAINAGE) (CLASS B) 67.000

0.000

420-00111  
 

71.000

SY  

5.00000 335.0067.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BLOCK FACING 0.000

0.000

504-04410  
 

625.000

SF  

13.50000 0.000.000

0.00

0230 RIPRAP (18 INCH) 67.000

108.000

506-00218  
 

693.000

CY  

32.75000 5,731.25175.000

3,537.00

0235 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

85.000

LF  

45.10000 0.000.000

0.00

0240 *CONCRETE CLASS B 6.600

0.000

601-01000  
 

25.400

CY  

485.00000 3,201.006.600

0.00

0245 CONCRETE CLASS D 0.000

0.000

601-03000  
 

20.000

CY  

320.00000 0.000.000

0.00

0250 CONCRETE CLASS D (MISCELLANEOUS) 62.150

60.700

601-03020  
 

140.000

CY  

435.00000 53,439.75122.850

26,404.50

0255 CONCRETE CLASS D (BOX CULVERT) 108.500

0.000

601-03030  
 

135.000

CY  

335.00000 36,347.50108.500

0.00

0260 *REINFORCING STEEL 20,548.400

7,435.200

602-00000  
 

40,891.000

LB  

0.36000 10,074.1027,983.600

2,676.67

0265 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

1,201.000

LB  

0.43000 0.000.000

0.00

0270 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 135.000

81.000

603-01185  
 

891.000

LF  

30.25000 6,534.00216.000

2,450.25

0275 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

107.000

603-01245  
 

107.000

LF  

39.25000 4,199.75107.000

4,199.75
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 27 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 126.000

17.000

603-01275  
 

143.000

LF  

51.50000 7,364.50143.000

875.50

0285 96 INCH REINFORCED CONCRETE PIPE 0.000

314.000

603-01960  
 

314.000

LF  

290.00000 91,060.00314.000

91,060.00

0290 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 28.000

0.000

603-02300  
 

28.000

LF  

85.00000 2,380.0028.000

0.00

0295 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 33.000

0.000

603-02360  
 

33.000

LF  

88.00000 2,904.0033.000

0.00

0300 18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

1.000

EACH

610.00000 0.000.000

0.00

0305 30 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05030  
 

1.000

EACH

865.00000 0.000.000

0.00

0310 *INLET TYPE C (5 FOOT) 2.000

0.000

604-00305  
 

2.000

EACH

1,535.00000 3,070.002.000

0.00

0315 *INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

1.000

EACH

2,826.00000 0.000.000

0.00

0320 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

2,320.00000 2,320.001.000

0.00

0325 *INLET TYPE 13 (5 FOOT) 0.000

1.000

604-13005  
 

1.000

EACH

1,685.00000 1,685.001.000

1,685.00

0330 INLET SPECIAL 0.000

1.000

604-19000  
 

1.000

EACH

9,700.00000 9,700.001.000

9,700.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *INLET TYPE R  L 5 (5 FOOT) 1.000

2.000

604-19105  
 

7.000

EACH

4,025.00000 12,075.003.000

8,050.00

0340 *INLET TYPE R  L 5 (10 FOOT) 0.000

1.000

604-19110  
 

1.000

EACH

5,470.00000 5,470.001.000

5,470.00

0345 *INLET TYPE R  L 10 (5 FOOT) 0.000

1.000

604-19205  
 

1.000

EACH

5,715.00000 5,715.001.000

5,715.00

0350 MANHOLE SLAB BASE (5 FOOT) 1.000

1.000

604-30005  
 

8.000

EACH

2,435.00000 4,870.002.000

2,435.00

0355 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

3.000

EACH

3,750.00000 3,750.001.000

0.00

0360 MANHOLE SLAB BASE (20 FOOT) 1.000

0.000

604-30020  
 

1.000

EACH

4,900.00000 4,900.001.000

0.00

0365 MANHOLE SPECIAL 0.000

1.000

604-39000  
 

1.000

EACH

36,625.00000 36,625.001.000

36,625.00

0370 *MANHOLE SPECIAL (25 FOOT) 1.000

0.000

604-39025  
 

1.000

EACH

7,750.00000 7,750.001.000

0.00

0375 MANHOLE RING AND COVER 0.000

0.000

604-50200  
 

0.000

EACH

1,165.00000 0.000.000

0.00

0380 21 INCH PLASTIC PIPE SEWER (POLYVINYL CHLORIDE)  86.000

0.000

604-83121  
 

86.000

LF  

121.00000 10,406.0086.000

0.00

0385 *END POST 0.000

0.000

607-00005  
 

6.000

EACH

127.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

7.000

EACH

168.00000 0.000.000

0.00

0395 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

1,537.000

LF  

2.85000 0.000.000

0.00

0400 *FENCE WOOD 0.000

0.000

607-11455  
 

53.000

LF  

72.75000 0.000.000

0.00

0405 *FENCE (PLASTIC) 2,647.000

0.000

607-11525  
 

3,203.000

LF  

2.10000 5,558.702,647.000

0.00

0410 *LINE POST (CHAIN LINK) 0.000

0.000

607-52900  
 

11.000

EACH

50.00000 0.000.000

0.00

0415 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

3.000

EACH

155.00000 0.000.000

0.00

0420 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

1.000

EACH

185.00000 0.000.000

0.00

0425 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

101.000

LF  

13.00000 0.000.000

0.00

0430 CONCRETE SIDEWALK (6 INCH) 24.400

0.000

608-00006  
 

966.000

SY  

28.00000 683.2024.400

0.00

0435 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

37.000

SY  

40.00000 0.000.000

0.00

0440 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

157.000

LF  

10.15000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

2,509.000

LF  

13.00000 0.000.000

0.00

0450 GUTTER TYPE 2 (4 FOOT) 89.000

0.000

609-24004  
 

168.000

LF  

12.65000 1,125.8589.000

0.00

0455 MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

90.000

SF  

5.00000 0.000.000

0.00

0460 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

3,019.000

LF  

9.10000 0.000.000

0.00

0465 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

9,000.00000 0.000.000

0.00

0470 *SECONDARY SERVICE PEDESTAL 0.000

0.000

613-50150  
 

1.000

EACH

2,700.00000 0.000.000

0.00

0475 *LUMINAIRE HIGH PRESSURE SODIUM (175 WATT) 0.000

0.000

613-70175  
 

2.000

EACH

1,000.00000 0.000.000

0.00

0480 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

94.000

SF  

16.25000 0.000.000

0.00

0485 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 0.000

0.000

614-00218  
 

357.000

LF  

12.00000 0.000.000

0.00

0490 *STEEL SIGN POST (W 12X26) 0.000

0.000

614-01226  
 

68.000

LF  

40.00000 0.000.000

0.00

0495 *CONCRETE FOOTING (TYPE 7) 0.000

0.000

614-03007  
 

3.000

EACH

925.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 TRASH GUARD SPECIAL 0.000

0.000

616-30499  
 

1.000

EACH

14,050.00000 0.000.000

0.00

0505 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

6,500.00000 6,500.001.000

0.00

0510 *8 INCH PLASTIC PIPE 0.000

140.000

619-50640  
 

393.000

LF  

37.00000 5,180.00140.000

5,180.00

0515 *6 INCH GATE VALVE 0.000

0.000

619-75048  
 

1.000

EACH

355.00000 0.000.000

0.00

0520 *8 INCH GATE VALVE 0.000

0.000

619-75064  
 

2.000

EACH

455.00000 0.000.000

0.00

0525 *CONSTRUCTION SURVEYING 0.480

0.140

625-00000  
 

1.000

L S 

38,000.00000 23,560.000.620

5,320.00

0530 *CONSTRUCTION SURVEYING (HOURLY) 3.000

0.000

625-00001  
 

42.000

HOUR

110.00000 330.003.000

0.00

0535 *MOBILIZATION 0.500

0.500

626-00000  
 

1.000

L S 

177,925.25000 177,925.251.000

88,962.63

0540 PUBLIC INFORMATION SERVICES 0.450

0.150

626-01000  
 

1.000

L S 

575.00000 345.000.600

86.25

0545 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00004  
 

11.000

SF  

300.00000 0.000.000

0.00

0550 *FLAGGING 8.000

114.000

630-00000  
 

139.000

HOUR

22.50000 2,745.00122.000

2,565.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *TRAFFIC CONTROL SUPERVISOR 23.250

3.000

630-00002  
 

26.000

DAY 

305.00000 8,006.2526.250

915.00

0560 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

60.00000 0.000.000

0.00

0565 *TRAFFIC CONTROL INSPECTION 72.000

32.000

630-00007  
 

240.000

DAY 

150.00000 15,600.00104.000

4,800.00

0570 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

1,250.00000 2,500.002.000

0.00

0575 *FLAGGING STATION LIGHT 0.000

4.000

630-80305  
 

4.000

EACH

125.00000 500.004.000

500.00

0580 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.500

0.000

630-80338  
 

8.000

EACH

675.00000 2,362.503.500

0.00

0585 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

25.000

630-80341  
 

27.000

EACH

55.00000 1,485.0027.000

1,375.00

0590 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.500

0.000

630-80342  
 

76.000

EACH

120.00000 2,940.0024.500

0.00

0595 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 10.875

0.000

630-80344  
 

146.000

SF  

24.00000 261.0010.875

0.00

0600 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

2.000

EACH

1,750.00000 875.000.500

0.00

0605 *PORTABLE MESSAGE SIGN PANEL 0.000

4.000

630-80359  
 

14.000

DAY 

275.00000 1,100.004.000

1,100.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *DRUM CHANNELIZING DEVICE 14.000

0.000

630-80360  
 

40.000

EACH

60.00000 840.0014.000

0.00

0615 CONCRETE BARRIER (TEMPORARY) 125.000

0.000

630-80370  
 

250.000

LF  

40.00000 5,000.00125.000

0.00

0620 *TRAFFIC CONE 125.000

12.500

630-80380  
 

300.000

EACH

15.00000 2,062.50137.500

187.50

0625 IMPACT ATTENUATOR (TEMPORARY) 0.500

0.000

630-85010  
 

1.000

EACH

7,000.00000 3,500.000.500

0.00

0630 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

1,244.400

EACH

1.00000 0.000.000

0.00

0645 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0650 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A ADJUST UTILITY ADJUSTMENT 0.000

0.000

700-70060  
 

3,041.450

F A 

1.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0820 TRAF SIG (48X48 BLANKOUT SIGN) 8.000

0.000

614-72748  
 

8.000

EACH

198.00000 1,584.008.000

0.00

0825 CONST TRAF SIGN (C) 1.000

4.500

630-80343  
 

2.000

EACH

920.40000 5,062.205.500

4,141.80

0835 RES GD RAIL TY 3 77.000

0.000

210-01130  
 

77.000

LF  

23.40000 1,801.8077.000

0.00

0840 REM PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

6.30000 0.000.000

0.00

0845 PVMT MKG PAINT 0.000

0.000

627-00001  
 

5.000

GAL 

78.00000 0.000.000

0.00

0855 GRATING AND FRAME INLET GRATES TYPE "C" TRICON PARKING
LOT

1.000

0.000

604-50062  
 

1.000

EACH

451.00000 451.001.000

0.00

0865 ADDED ITEM (LUMP SUM)/ INSTALL SHEET PILE CHECK DAM S 0.000

0.000

900-00014  
 

1.000

L S 

236,290.00000 0.000.000

0.00

0885 ADDED ITEM (DOLLAR)/ MCDONALD SIDEWALK VALVES 0.000

0.000

900-00006  
 

1.000

DOL 

738.79000 0.000.000

0.00

0890 ADDED ITEM (DOLLAR)/ BLOWOFF VALVE EAST OF ABUTMENT  4 0.000

0.000

900-00006  
 

1.000

DOL 

1,565.81000 0.000.000

0.00

0895 ADDED ITEM (DOLLAR)/ ABUTMENT ONE DRAINS 0.000

0.000

900-00006  
 

1.000

DOL 

2,505.95000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 ADDED ITEM (LUMP SUM)/ H20 REPAIR AT 422 ALBERT 
REPLACE H20 FILTER REF. NO. 0900

0.000

0.000

900-00014  
 

1.000

L S 

610.50000 0.000.000

0.00

0905 ADDED ITEM (LUMP SUM)/ COTTONWOOD TRIMMING NUMBER0905 0.000

0.000

900-00014  
 

1.000

L S 

1,756.25000 0.000.000

0.00

0910 ADDED ITEM (LUMP SUM)/ ARBORIST FEE NO. 0910 0.000

0.000

900-00014  
 

1.000

L S 

251.22000 0.000.000

0.00

0915 ADDED ITEM (LUMP SUM)/ PLANT TWO LILAC BUSHES 0.000

0.000

900-00014  
 

2.000

L S 

220.00000 0.000.000

0.00

0930 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT  LANDSCAPING 0.000

0.000

900-00006  
 

1.000

DOL 

3,444.41000 0.000.000

0.00

0935 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

-11,635.670

DOL 

1.00000 0.000.000

0.00

0945 ADDED ITEM (LUMP SUM)/ TUFF SHED FOR MUSEUM CASTLE 
ROCK

0.000

0.000

900-00014  
 

1.000

L S 

4,674.21000 0.000.000

0.00

0950 ADDED ITEM (LUMP SUM)/ REIMBURSEMENT FOR FIELD OFFI CE 
AND FIELD LAB.

0.000

0.000

900-00014  
 

1.000

L S 

2,362.50000 0.000.000

0.00

CAT 686,659.36323,501.341,628,075.70CURRENT AMT0200 $ $ $

CAT NO0201 PROJECT EXTENSION 

0920 *ADDED ITEM (LUMP SUM)/ PROJECT EXTENSION; OVERLAY ON 

I-25
0.000

0.000

900-00014  
 

0.861

L S 

598,955.00000 0.000.000

0.00

CAT 0.000.00515,700.26CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE G-17-DA 

0675 STRUCTURE EXCAVATION 610.000

0.000

206-00000  
 

610.000

CY  

1.70000 1,037.00610.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-DA 

0680 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

812.000

CY  

16.90000 0.000.000

0.00

0685 STRUCTURE BACKFILL (CLASS 2) 436.000

0.000

206-00200  
 

672.000

CY  

7.60000 3,313.60436.000

0.00

0690 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

812.000

CY  

19.10000 0.000.000

0.00

0695 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 0.000

0.000

403-33711  
 

316.650

TON 

45.70000 0.000.000

0.00

0700 *STEEL PILING (HP 12X53) 4,327.200

0.000

502-11253  
 

4,328.000

LF  

22.50000 97,362.004,327.200

0.00

0705 *STRUCTURAL STEEL 0.000

937,970.000

509-00000  
 

937,970.000

LB  

0.91200 855,428.64937,970.000

855,428.64

0705 MATERIAL ALLOWANCE STRUCTURAL STEEL @ EGGER STEEL S. 
DAKOTA

262,261.294

-262,261.294LB  

0.91200 0.000.000

-239,182.30

0705 MATERIAL ALLOWANCE 18" RCP ON PROJECT SITE 284.999

-284.987LF  

8.19736 0.100.012

-2,336.14

0705 MATERIAL ALLOWANCE 24" RCP STOCKPILED ON PROJECT 100.989

-100.989LF  

12.25000 0.000.000

-1,237.12

0705 MATERIAL ALLOWANCE 27" RCP STOCKPILED ON PROJECT 120.000

-120.000LF  

22.50000 0.000.000

-2,700.00

0705 MATERIAL ALLOWANCE 5 FOOT M/H SLAB BASE 2.000

-2.000EACH

1,425.00000 0.000.000

-2,850.00
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PCN: 12522-BID    ESTIMATE RUN

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE G-17-DA 

0705 MATERIAL ALLOWANCE 10' M/H SLAB BASE ON PROJECT 2.000

-2.000EACH

1,910.00000 0.000.000

-3,820.00

0705 MATERIAL ALLOWANCE 20' M/H SLAB BASE ON PROJECT 1.000

-1.000EACH

1,080.00000 0.000.000

-1,080.00

0705 MATERIAL ALLOWANCE PRECAST PRESTRESSED CONCRETE DECK 
PANELS

360.000

-360.000SF  

177.60280 0.000.000

-63,937.07

0705 MATERIAL ALLOWANCE 1245 LF 18" NEW STEEL PIPE, 
GALVANIZED

1,245.000

-1,245.012LF  

48.72851 -0.58-0.012

-60,667.60

0705 MATERIAL ALLOWANCE FABRICATION STRUCTURAL STEEL: EGGER
STEEL

1.000

-1.000NCU 

314,281.72000 0.000.000

-314,281.72

0710 *STRUCTURAL STEEL (GALVANIZED) 0.000

9,189.500

509-00001  
 

91,270.000

LB  

0.80000 7,351.609,189.500

7,351.60

0710 MATERIAL ALLOWANCE 18" GALVANIZED PIPE 0.000

66,643.500LB  

0.80000 53,314.8066,643.500

53,314.80

0715 BEARING DEVICE (TYPE I) 0.000

8.000

512-00101  
 

8.000

EACH

1,335.00000 10,680.008.000

10,680.00

0720 BRIDGE DRAIN (SPECIAL) 0.000

0.000

513-00690  
 

6.000

EACH

1,670.00000 0.000.000

0.00

0725 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,993.000

SY  

7.10000 0.000.000

0.00

0730 BRIDGE EXPANSION DEVICE (0-6 INCH) 0.000

0.000

518-01006  
 

62.000

LF  

540.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-DA 

0735 *CONCRETE CLASS D (BRIDGE) 277.600

0.000

601-03040  
 

1,247.000

CY  

320.00000 88,832.00277.600

0.00

0735 MATERIAL ALLOWANCE PRE-CAST PANELS 0.000

199.800CY  

320.00000 63,936.00199.800

63,936.00

0740 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

2,033.000

SY  

5.05000 0.000.000

0.00

0745 *REINFORCING STEEL (EPOXY COATED) 56,658.900

0.000

602-00020  
 

344,183.000

LB  

0.43000 24,363.3356,658.900

0.00

0750 *BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

1,201.000

LF  

20.40000 0.000.000

0.00

0755 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 0.000

0.000

607-53137  
 

879.000

LF  

26.00000 0.000.000

0.00

0760 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 0.000

0.000

607-53161  
 

377.000

LF  

31.00000 0.000.000

0.00

0765 *3/4 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00075  
 

52.000

LF  

12.25000 0.000.000

0.00

0770 2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

2,248.000

LF  

9.10000 0.000.000

0.00

0850 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS  
"D" PIER 2 FOOTERS, S. COL.

-1.000

0.000

900-00006  
 

-2.516

DOL 

910.08000 -910.08-1.000

0.00

0870 ADDED ITEM (DOLLAR)/ VOID FORM MATERIAL TO ALLOW FO R 
BRIDGE EXPANSION

0.000

0.000

900-00006  
 

1.000

DOL 

4,646.00000 0.000.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-DA 

0875 ADDED ITEM (DOLLAR)/ 21"SLEEVE OVER 18" UTILITY LIN ES 0.000

0.000

900-00006  
 

1.000

DOL 

3,267.00000 0.000.000

0.00

0880 ADDED ITEM (DOLLAR)/ EXTRA WORK TO WRAP CASTLE ROCK'S 
SEWER LINE

0.000

0.000

900-00006  
 

1.000

DOL 

14,783.14000 0.000.000

0.00

0925 ADDED ITEM (LUMP SUM)/ ADDED EXPANSION DEVICE 
COVERPLATE ABUT. 1

0.000

0.000

900-00014  
 

1.000

L S 

1,110.42000 0.000.000

0.00

0940 ADDED ITEM (DOLLAR)/ REINBURSEMENT FOR RUBRAIL BRID GE 0.000

0.000

900-00006  
 

-4,078.720

DOL 

1.00000 0.000.000

0.00

0955 ADDED ITEM (LUMP SUM)/ ADDITIONAL RUBBING ON TYPE 7  
BARRIER

0.000

0.000

900-00014  
 

1.000

L S 

1,500.00000 0.000.000

0.00

CAT 1,204,708.41298,619.091,800,380.67CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE G-17-F-WALL 

0775 STRUCTURE EXCAVATION 430.000

0.000

206-00000  
 

430.000

CY  

1.70000 731.00430.000

0.00

0780 *STRUCTURE BACKFILL (CLASS 1) 1,195.000

0.000

206-00100  
 

1,195.000

CY  

16.90000 20,195.501,195.000

0.00

0785 *MECHANICAL REINFORCEMENT OF SOIL 1,195.000

0.000

206-00360  
 

1,195.000

CY  

19.10000 22,824.501,195.000

0.00

0790 *BLOCK FACING 1,577.000

0.000

504-04410  
 

1,660.000

SF  

13.50000 21,289.501,577.000

0.00

0795 *CONCRETE CLASS B 5.000

0.000

601-01000  
 

10.900

CY  

485.00000 2,425.005.000

0.00
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PCN: 12522-BID    ESTIMATE RUN 02/06/2001

PROJECT: IM 0252-321                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:28:23

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-17-F-WALL 

0800 *REINFORCING STEEL (EPOXY COATED) 30.000

0.000

602-00020  
 

30.000

LB  

0.43000 12.9030.000

0.00

CAT 67,478.400.0071,460.40CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0810 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,350.00000 12,350.001.000

0.00

0815 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 28,650.000.0028,650.00CURRENT AMT0400 $ $ $

$ 1,987,496.17622,120.43$4,044,267.03$CURRENT AMTPROJECT TOTAL


